Code Project Indicative Indicative
commence complete
July - December 2024
ERC0346 Unlocking CER benefits through flexible trading N/A Aug-24
ERC0381 Managing ISP project uncertainty through targeted ex post reviews N/A Aug-24
ERCO0380 Bringing early works forward to improve transmission planning N/A Sep-24
ERC0383 Providing flexibility in the allocation of interconnector costs N/A Sep-24
EPRO098 Transmission access reform review N/A Oct-24
RPRO017 Price Trends 2024 N/A Nov-24
ERC0378 Accelerating smart meter deployment N/A Nov-24
ERC0389 Retailer reliability obligation exemption for scheduled bi-directional units N/A Nov-24
ERCO0401 Rescheduling the generator compliance programs review N/A Dec-24
EPR0095 Review into electricity compensation frameworks N/A Dec-24
ERC0384 Shortening the settlement cycle N/A Dec-24
ERC0352 Integrating price-responsive resources into the NEM N/A Dec-24
ISP rule change: Better integrating gas into the ISP N/A Dec-24
ERC0395
ISP rule change: Better integrating community sentiment into the ISP N/A Dec-24
ERC0396 Improving consideration of demand-side factors in the ISP N/A Dec-24
ERC0388 Cyber security roles and responsibilities N/A Dec-24
January - June 2025
ERCO0391 Improving the cost recovery arrangements for non-network options Aug-24 Mar-25
ERC0373 Zero dollar energy floor price for Participant Compensation Fund claims Jan-25 Mar-25
ERC0386 Inter-regional settlements residue arrangements for transmission loops Sep-24 Mar-25
ERC0400 Including distribution network resilience in the NER Oct-24 Apr-25
ERC0393 Improving NEM access standards - Package 1 Oct-24 Apr-25
ERC0404 Removing transmission information guidelines Jan-25 Apr-25
ERCO0403 Allowing AEMO to accept cash as credit support Oct-24 May-25
RRC0061 Ensuring energy plan benefits last the length of the contract Nov-24 Jun-25
RRC0065 Removing unreasonable conditional discounts Nov-24 Jun-25
RRC0058 Preventing price increases for fixed period under market retail contracts Nov-24 Jun-25
RRC0060 Assisting hardship customers Nov-24 Jun-25
ERCO0405 Frequency payments cost recovery Jan-25 Jun-25
ERC0399 Real-time data for consumers Oct-24 Jul-25
EPR0O099 Review of the Wholesale Demand Response Mechanism Jan-25 Oct-25
RRC0062 Improving the ability to switch to a better offer Jan-25 Dec-25
RRC0063 Improving the application of concessions to bills Jan-25 Dec-25
ERC0339 Efficient provision of inertia Nov-24 Dec-25
ERC0394 Improving NEM access standards - package 2 Apr-25 Dec-25
ERC0402 System services unit registration Apr-25 Dec-25
GRCO0074 Advance notice of closure for gas infrastructure Mar-25 Dec-25
REL0091 Review of the system restart standard 2025 Dec-24 Dec-25
EPRO097 Electricity pricing for a consumer-driven future Sep-24 Mar-26
TBC ISP Review (internal preparatory work) Jan-25 May-25
TBC Annual Market Price Review Feb-25 Jun-25
TBC RSSR review Mar-25 Apr-26




The projects listed below will not commence in 2024-25. All projects will be considered to commence from 1 July 2025 as
part of the AEMC's 2025-26 annual rule change and review prioritisation.

Code Project Status

RRC0064 |Better protections for life support customers To be considered to commence from 1 July 2025
ERC0356 |Amending the calculation of the cumulative price To be considered to commence from 1 July 2025
ERCO0374 |CPT calculation during administered scheduled pricing To be considered to commence from 1 July 2025

ERC0406 |Makingthe ISP robust to policy change and clear on costs  |To be considered to commence from 1 July 2025

ERCO0355 |Conditions for generator protection systems To be considered to commence from 1 July 2025

ERC0361 |Definitions of protection system requirements To be considered to commence from 1 July 2025

ERC0356 |Amendingthe Cumulative Price Threshold Methodology To be considered to commence from 1 July 2025

EM0047 Biling data transparency To be considered to commence from 1 July 2025
ERC0360 |Allocating contingency FCAS costs To be considered to commence from 1 July 2025
ERC0359 |Optimising contingency size in dispatch To be considered to commence from 1 July 2025
ERC0372 |Recovery of Funds for Capacity Directions To be considered to commence from 1 July 2025
RRC0022 |Longterm standing offer notice To be considered to commence from 1 July 2025
ERC0293 [Retail market transparency
RRC0033 To be considered to commence from 1 July 2025
Non-network options and the regulatory investment test for

ERC0314 |distribution To be considered to commence from 1 July 2025
ERCO0341 |Addressing access risks for dispatchable resources To be considered to commence from 1 July 2025
RRC0044 Preventing Retailer retention offers to switching customers

To be considered to commence from 1 July 2025
ERC0344 |Amending generator notice of closure arrangements To be considered to commence from 1 July 2025
ERC0345 |[Expanding eligibility under the WDRM To be considered to commence from 1 July 2025
RRC0047 [Improving AER retail rules consultation procedures To be considered to commence from 1 July 2025
GRC0077 |ECGS Supplier of last resort mechanism To be considered to commence from 1 July 2025
RRC0047 [Improving AER retail rules consultation procedures To be considered to commence from 1 July 2025
ERC0409 [Consultation procedures for metrology procedures To be considered to commence from 1 July 2025

Exemption requirements for metering with no

ERC0408 |telecommunications network To be considered to commence from 1 July 2025

ERCO0385 |Allocation of costs for transmission projects To be considered to commence from 1 July 2025
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